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Federal Conveyance and Subsequent
Legislation

 H.R. 5094 Lake Mattamuskeet Lodge Preservation Act.

« G.S. 121-9, the State of North Carolina accepts the transfer of the
Mattamuskeet Lodge and surrounding property to Cultural Resources.

e Sec. 14.14 of S.L. 2016-94

« Transferred authority and management of the Lodge to the Wildlife Resources
Commission (WRC).

 Directs WRC to undertake advanced planning for the completion of
renovations to the Lodge and to explore opportunities for a public-
private partnership.

« Sec. 13A.1 of S.L. 2017-57

« From funds available to it, the Wildlife Resources Commission shall
repair the roof and stabilize the tower. The Commission shall
ggrlné)lete the repairs required by this section no later than June 30,
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Tower Repairs
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Observation Cap
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Thermal Stress Cracks

» Seal temperature stress
cracks observed in exterior of )
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tower shell just above the A
intermediate observation A
platform.

» |[nvestigate rebar behind these
cracks for signs of corrosion.
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PROJECTED COST

DESCRIPTION

MOBILIZATION AND GENERAL CONDITIONS
STABILIZATION OF OBSERVATION CAB
REINFORCEMENT OF PLATFORM DOOR OPENING
SEALING OF THERMAL STRESS CRACKS
ADDITIONAL INVESTIGATIVE WORK

CARBON FIBER REPAIR ALLOWANCE
CONTRACTOR OH&P, INSURANCE, BONDS
CONSTRUCTION CONTRACT

DESIGN
CONTINGENCY

ROOF REPAIR

TOTAL PROJECT COST

COST

$35,000
$35,000
$10,000
$5,000
$10,000
$25,000
$30,000
$150,000

$50,000
$10,000

$18,700

$228,700



SCHEDULE

TASK COMPLETION DATE

ROOF REPAIR NOVEMBER 8,
2017

COMPLETE ENGINEERING BID DOCUMENTS MARCH

30, 2018

STATE CONSTRUCTION OFFICE REVIEW APRIL 13, 2018
APPROVAL TO BID APRIL 20, 2018

BID AND AWARD PHASE MAY 15, 2018

CONSTRUCTION PHASE JUNE 30, 2018



